
Fiscal Year: 2006  Period: April***** Baseline Scenario: Outyear BGOU *****

Baseline by Year Report 
WBS 04.11.10.01 - Outyear Burial Grounds OU

Incremental - Escalated Dollars

WBS  Prior 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022  To Go  Total 

 737 1226 3141 22276 51142 90159 104124 104183 53814 5546     436349
04.11.10.01 - Outyear Burial Grounds OU

 261 267 274 280 287 294 301 308 315 323     2909
   04.11.10.01.01 - BGOU Subproject Mgmt

 216 788 1932 10945 11207 14697 22839 23200 10301 842     96966
   04.11.10.01.02 - SWMU 2 Excavation

  168 694 9803 22348 22884 23529 23901 24474 3802     131602
   04.11.10.01.03 - SWMU 3 Excavation

   242 1206 17089 51047 52485 49593 16341 561     188565
   04.11.10.01.04 - SWMU 4 Excavation

      229 267 2404 739 9     3648
   04.11.10.01.05 - Capping of SWMU 5, 7&30, 145,

   6

    42 211 1008 4703 4777 1644 10     12395
   04.11.10.01.06 - Chem Ox

 260 4             264
   04.11.10.01.07 - BGOU Decision Documents

 737 1226 3141 22276 51142 90159 104124 104183 53814 5546     436349
TOTAL
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